ECS Configuration Change Request Pagelof 6 Pages
CCR No. 97-1263A Logged Date 8/27/97 Rev. A Request Type CCR
Priority Routine ] Urgent Emergency [ ] |Affected Release Change Class Il

Title (description) Update PGS/IMS text to reflect CH26 of F&PRS

Documents Affected

$ource Nos

or Tech Reference AC 97-0137
Gov't CCR 505-01-41-113-A

RTM Change

Start New Baseline |:|

Problem

Government CCR 505-01-41-113-ACH26) has been partially implemented. Text changes for 4 requirements were not

included in previous CCRs..

Proposed Solution

Modif\F/che Textin RTM to match F&PRS for L3 Requirements; PGS-1025, IMS-0270, IMS-0500, and IMS-179
equirements; PGS-1025#B and PGS-1025#TK5b.

RBR

Revision A: -Delinked INS L4’s linked to Requirement PGS1025#B.
- LinkCLS requirement® PGS1025#B anBGS-1025#TK5b

0 and

Impact Analysis:

Organizations Affected: BOO [] Contracts [ ] ECS Chief Eng FOS [] M&O
Procurement [ ] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off Security [] Subcontret [] Sys. Eng SysXerf
cpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Lensa Jalleta (signed) Lensa Jalleta 9/29/97
Signature Date
Office Sys.Engr. Office Manager (signed) Khondeh Payne  9/30/97
Signature Date
Disposition Approved Approved w/Comment [ | Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson

(signed) Joe Guzek 10/1/97

Signature

Date

CM010C96

ECS



